PBW PASTOR, BEHLING & WHEELER, LLC
2000 S. Mays, Suite 300

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446

October 6, 2005
(PBW Project No. 1239)

VIA ELECTRONIC MAIL

Mr. Gary Miller

Superfund Division, Region 6 {(6SF-AF)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dalias, Texas 75202-2733

Re: September 2005 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport,
Texas

Dear Mr. Miller:

Pursuant to Section X1I, Paragraph 53 of the modified Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (I.DL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as
Respondents in the UAQ). As discussed in our telephone conversation on August 2, 2005,
monthly status reports for a given month will be submitted by the 15" of the following month as
required in Paragraph 53 of the UAOQ, rather than by the 10" of the following month as indicated
in Appendix | of the UAO. In accordance with the UAO requirements this report addresses the
topics listed below:

1. Actions which have been taken toward achieving compliance with the UAQ during
the previous month — The following actions were taken during the previous month;

s Preparation of Draft RI/FS Work Plan (SOW Paragraph 17) — document to be
submitted to EPA by October 11, 2005;

o  Preparation of Draft RI/FS Sampling and Analysis Plan (SAP)(SOW Paragraph
25) — document to be submitted to EPA by October 11, 2005; and

s Submiital of extension request for Draft RI/FS Work Plan and Draft SAP —
submitted to EPA on September 23, 2005,

2. Results of sampling, tests. modeling and all other data {including raw data) received

or generated by or on behalf of Respondents during the previous month — No data
were received or generated during the previous month.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for

the next two months:
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e Submittal of Draft RI/FS Work Plan (SOW Paragraph 17) —to be submitted to
EPA by Qctaber 11, 2005;

e Submittal of Draft RI/FS SAP (SOW Paragraph 25) — to be submitted to EPA by
October 11, 2005;

s Submittal of Financial Assurance (UAQO Paragraph 83) — to be submitted by
October 26, 2006; and

» Acquisition of access to properties immediately adjacent to the north and
northeast of the Site (relative to Site property north of Marlin Avenue) (UAQ
Paragraph 72) - to be obtained by October 28, 2005 (per August 25, 2005
extension request approved by EPA on September 20, 2005).

Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitipate those delays or anticipated delays — The scope of
activities to be performed as part of the RI/FS will be described in the RI/FS Work
Plan. Until that work plan has been prepared and approved by EPA, it is not possible
to estimate a percentage completion for the project.

As described in a September 23, 2005 letter to you and Ms. Barbara Nann of EPA
from Ms. Elizabeth Webb of Thompson & Knight, LLP, a two-week extension was
requested for submittal of the Draft RI/FFS Work Plan and Draft SAP. Based on this
two-week extension, the requested revised submittal date is October 11, 2005. The
reasons the extension was needed were as follows:

s Two key members of the work plan review team, including one of the primary
technical reviewers, were forced to close their offices and/or evacuaie from the
Houston area in response to the approaching Hurricane Rita. Thus, review time
was necessarily and unavoidably lost.

e It was anticipated that Hurricane Rita, which made landfall on September 24,
2005, might impact conditions at the site. A site inspection by PBW on
September 26, 2005 suggested no observable impacts at the Site from the
hurricane. A sammary memorandum and photographs for this Site visit were
provided to you via electronic mail on September 28, 2005. EPA, Texas
Commission on Environmental Quality (TCEQ), and EPA contractor personnel
visited the Site and collected sediment samples on September 28, 2005. Tt is our
understanding that these personnel did not report significant hurricane impacts,
either.

Although the concept of an extension to the RI/FS Work Plan and SAP submittal date
was verbally approved by you in a telephone conversation on September 23, 2003, a
formal response to the two-week extension requested in Ms. Webb’s letter has not
been received to date. We are currently working under the assumption that the
requested revised submittal date of October 11, 2005 will be acceptable. Please
advise us immediately if this assumption is not correct.
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Thank you for the opportunity to submit this status report.  Should you have any
questions, do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer

cC: Mr. Brent Murray - Sequa Corporation
Mr. Scott Magelssen - The Dow Chemical Company
Mr. Allen Daniels - L.DL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morris III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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